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Current copies of the following documents are hereby made part of these  
contract documents by reference.  These documents are available on the DFCM 
web site at http://dfcm.utah.gov or are available upon request from DFCM. 
 

  DFCM General Conditions dated May 25, 2005 
  DFCM Application and Certificate of Payment dated May 25, 2005. 
 

 
 
The Agreement and General Conditions dated May 25, 2005  
have been updated from versions that were formally adopted  
and in use prior to this date.  The changes made to the General 
Conditions are identified in a document entitled Revisions to 
General Conditions that is available on DFCM’s web site at 
http://dfcm.utah.gov 
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NOTICE TO CONTRACTORS 
 
The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting proposals for 
the construction of the following project: 
 
FT. DOUGLAS MILITARY MUSEUM EXPANSION/RENOVATION  
PHASE 1A VISITOR CENTER 
UTAH NATIONAL GUARD – SALT LAKE CITY, UTAH 
DFCM PROJECT NO. 02024480 
 
This Construction Management/General Contractor (CM/GC) project includes services in all work phases 
described  within this RFP.  Unlike a typical CM/GC RFP, the Ft. Douglas Military Museum design is 
complete and is available on the DFCM Website.  Since current donations do not cover the required budget for 
the Phase 1 construction, the decision has been made to divide Phase 1 into two parts (Phase 1a Visitor Center 
and Phase 1b Bldg 631 Infill).  This has been done to attract more attention to the project from potential 
donors.  The CM/GC delivery method has been chosen to allow the addition of Phase 1b of the project should 
the funds become available.  The Project includes about 2000 sf of lobby and associated spaces including the 
base mechanical and other service systems as shown in the drawings.  The Construction Budget for Phase 1a is 
$650,000. 
 
The Request for Proposals (RFP) documents, including the selection requirements and the selection schedule, 
will be available on Tuesday, May 23, 2006, from DFCM, in electronic format only, at 4110 State Office 
Building, Salt Lake City, Utah 84114 or on the DFCM web page at http://dfcm.utah.gov.   For questions 
regarding this project, please contact Dave McKay, DFCM, at (801)541-9019.  No others are to be contacted 
regarding this project. 
 
The procurement shall be under the Value Based Selection RFP method.  A MANDATORY Pre-Proposal 
Meeting and Site Visit will be held at 1:30 PM on Wednesday, June 7, 2006, at the Ft. Douglas Military 
Museum Conference Room, 32 Potter Street on the University of Utah Campus, Salt Lake City, Utah.  All 
prime contractors wishing to submit on this project must attend this meeting. 
 
Proposals, including a cost proposal, management plan, references and statements of qualifications, must be 
submitted by 12:00 Noon on Tuesday, June 20, 2006, to DFCM, 4110 State Office Building, SLC, Utah.  
Additional information will be required as stated on the Project Schedule.   
 
The Contractor for the project must be a Utah licensed General Contractor.  Association with other individuals 
or firms having appropriate professional expertise is acceptable.  The State will enter into a single agreement 
with the successful Contractor. 
 
A Bid Bond in the amount of five percent (5%) of the FLCC, made payable to the Division of Facilities 
Construction and Management on DFCM’s bid bond form, shall accompany the cost proposal.   
 
The Division of Facilities Construction & Management reserves the right to reject any or all proposals or to 
waive any formality or technicality in any proposal in the interest of the State. 
 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 
MARLA WORKMAN, CONTRACT COORDINATOR 
4110 State Office Bldg., Salt Lake City, Utah 84114 
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DESCRIPTION OF WORK 

 
 
 

Unlike typical CM/GC solicitations, the complete construction documents are available and posted 
on the DFCM Website.  The Project includes Phases 1a and 1b.  The currently funded Phase 1a scope 
of work includes new construction of visitor center functions, lobby, circulation, and restrooms, as 
well as central HVAC areas.  Phase 1b, only partially funded, includes new exhibition space and 
remodeling of existing space.  Phase 1b will be contracted if funding goals are realized before the 
conclusion of Phase 1a work. 
 
The existing building and site are within the Ft. Douglas Historic Site.  
 
A Phase 1a completion date of  January 1, 2007, is requested, but not mandatory. 
 
Construction can begin immediately upon notice to proceed. 
 
Phase 1b budget estimated at $910,000 
 
 
 
 
 
Project Risk Factors 
 
Sensitivity to work requirements in Historic Buildings within Historic Districts 
 
Ability to analyze current construction documents and add value to the construction process 
 
Providing a reliable network of subcontractors
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PROCUREMENT PROCESS 
 
 
1. Request for Proposal Documents 
 
The Request for Proposal (RFP) documents consist of all of the documents listed in the Table of 
Contents and all said documents are incorporated in this RFP by reference. 
 
 
2. Availability of Requests for Proposals 
 
Contract documents will be available free of charge at DFCM, 4110 State Office Building, SLC, UT. 
and at DFCM’s internet web site at http://dfcm.utah.gov.   
 
 
3. Contact Information 
 
Except as authorized by the DFCM Representative or as otherwise stated in the RFP or the pre-
proposal meeting, communication during the selection process shall be directed to the specified 
DFCM’s Representative.  In order to maintain the fair and equitable treatment of everyone, 
Contractors shall not unduly contact or offer gifts or gratuities to DFCM, any Board officer, 
employee or agent of the State of Utah, users or selection committee members in an effort to 
influence the selection process or in a manner that gives the appearance of influencing the selection 
process.  This prohibition applies before the RFP is issued as the project is developed, and extends 
through the award of a contract.  Failure to comply with this requirement may result in a 
disqualification in the selection process.  Contractors should be aware that selection committee 
members will be required to certify that they have not been contacted by any of the Contractors in an 
attempt to influence the selection process. 
 
 
4. Requests for Information 
 
All requests for information regarding this project shall be in writing and directed to: 
 
Dave McKay, DFCM Representative 
Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah 84114 
E-mail: dmckay@utah.gov 
Phone:  801.541.9019 
Facsimile: 801.538.3267 
 
 
5. Project Schedule 
 
The Project Schedule lists the important events, dates, times and locations of meetings and submittals 
that must be met by the Contractor. 
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Procurement Process 
Page No. 2 
 
 
6. Mandatory Pre-Proposal Meeting & Registration 
 
A mandatory pre-proposal meeting will be held on the date and time and at the location listed on the 
Project Schedule. 
 
A representative from each interested prime contractor is required to attend.  During the meeting, a 
presentation will be made to describe the overall scope of work and intended schedule.  Interested 
prime contractors may ask questions and request clarification about the project and the procurement 
process.  
 
Subcontractors and suppliers are invited to attend this meeting but it is not mandatory for them. 
 
THE PRIME CONTRACTORS ABSENCE FROM THE PRE-PROPOSAL MEETING AND/OR 
FAILURE TO REGISTER PRECLUDES PARTICIPATION AS A PROPOSER ON THIS 
PROJECT. 
 
 
7. Submittal Due Dates and Times 
 
All required submittals must be delivered to, and be received by, the Division of Facilities 
Construction and Management previous to the date and time indicated in the Project Schedule.  
Submittals received after the specified time will not be accepted.  Please allow adequate time for 
delivery.  If using a courier service, the contractor is responsible for ensuring that delivery will be 
made directly to the required location.  It is your responsibility to allow for the time needed to park 
on Capitol Hill as recent construction activity has made the parking more difficult.  Identification is 
required to enter the building. 
 
 
8. Last Day to Submit Questions 
 
All questions must be received at the office of DFCM no later than the time and date listed on the 
Project Schedule.  Questions must be submitted in writing to Dave McKay at dmckay@utah.gov   
 
 
9. Addendum 
 
All responses to questions and requests for clarification will be in writing and issued as addenda to 
the Request for Proposals.  Addenda will be provided to every entity that registered at the Mandatory 
Pre-Proposal Meeting.  The addenda or notice of the Addendum will be posted on DFCM’s web site.  
 
Any addenda issued prior to the submittal deadline shall become part of the Request for Proposals 
and any information required shall be included in your proposal. 
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Page No. 3 
 
 
10. Past Performance and References 
 
As a contractor completes each DFCM project, DFCM, the A/E, and the using agency will evaluate 
the Contractor.  It is the intent of DFCM that this process will be the major source for evaluating past 
performance.   
 
Contractors shall submit past performance and reference information by the time indicated on the 
Project Schedule. 
 
For all DFCM projects completed in the last 5 years identify the project by name, number and DFCM 
project manager.  Each Contractor wishing to compete for this project that has not completed at least 
three DFCM projects in the last 5 years, will be required to provide one copy of a list of references on 
additional similar projects for a total of 3 projects.   
 
For non-DFCM projects provide the following information: 
Point of Contact:  Person who will be able to answer any customer satisfaction questions. 
Phone Number:  Phone number of the contact we will be surveying. 
User Name:   Name of the Company / Institution that purchased the construction work. 
Project Name:  Name of the project. 
Date Completed:  Date of when the work was completed. 
Address:   Street, city and state where the work was performed. 
Size:    Size of project in dollars. 
Duration:   Duration of the project / construction in months. 
Type:   Type of the project (i.e.: School, Offices, Warehouse, etc.) 
 
 
11. CM/GC Work Phases 
 
The CM/GC Work for the project consists of two phases:  Preconstruction and Construction. 
 

A. Preconstruction Phase.  Since construction documents are complete this phase of the work is 
reduced significantly.  This phase of the Work includes but is not limited to reviewing design, 
estimating and cost control, schedule development, and drawing and constructability reviews.  
The Contractor shall assist the DFCM and A/E in maintaining the cost of construction within 
the FLCC and the duration of the construction within the project’s schedule. 

 
B. Construction Phase.  This phase of the Work consists of the Contractor furnishing and 

installing all Work as required in the Contract Documents.  Please note that the Work of the 
Construction Phase may be bid in several packages, such as excavation, footings and 
foundations, structural steel, etc. 
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12. FLCC and GMP 
 

A. FLCC.   The Fixed Limit of Construction Cost or FLCC is the project’s construction budget 
as listed in the Notice to Contractors and this RFP’s Description of Work section.  The 
DFCM, the design team and the CM/GC Contractor agree to work together to keep the cost of 
construction as represented in the design within the FLCC. 

 
B. Guaranteed Maximum Price (GMP).  The Guaranteed Maximum Price is the final price 

that the Contractor agrees to accept in full performance of the attached Construction Manager 
/ General Contractor Agreement (CM/GC Agreement) and is based on the final contract 
drawings and specifications.  The GMP shall include all fees and percentages required by this 
RFP, as well as the costs for general conditions and all work as required in the Contract 
Documents.  Please reference Articles 5, 6, and 7 of the CM/GC Agreement.   

 
Since the Project has already been divided into Phases the need for further phasing and packaging 
should be significantly reduced.  Please note that since the Work may be completed in project phases 
and bid packages, the successful Contractor will be required to submit a GMP for each of these 
phases and packages of the Work.  The sum or total of all the GMP’s for these phases of the Work, 
shall be the final GMP.  Except for the Preconstruction Fee, all other GMP’s for the phases of the 
Work shall become part of the CM/GC Agreement by modification.  The final GMP is normally 
determined at the completion of the contract documents and receipt of subcontractors bids.  However 
a GMP may be negotiated at an earlier point as may be needed by the State. 
 
 
13. Cost Proposal, Fees, and Markups 
 
Before submitting a Cost Proposal, each Contractor shall carefully examine the RFP; shall visit the 
site of the Work; shall fully inform themselves as to all existing conditions and limitations; and shall 
include in the proposal the cost of all items required by the RFP.  If the Contractor observes that 
portions of the Contract Documents are at variance with applicable laws, building codes, rules, 
regulations or contain obvious erroneous or uncoordinated information, the Contractor shall promptly 
notify the specified DFCM Representative and the necessary changes shall be accomplished by 
Addendum. 
 
The Cost Proposal, bearing original signatures, must be typed or handwritten in ink on the Cost 
Proposal form provided in the procurement documents and submitted in a sealed envelope at the 
location specified below prior to the deadline for submission of cost proposals indicated on the 
Project Schedule. 
 
Bid bond security, in the amount of five percent (5%) of the Fixed Limit of Construction Cost, made 
payable to the Division of Facilities Construction and Management, shall accompany proposal.  THE 
BID BOND MUST BE ON THE BID BOND FORM PROVIDED IN THE PROCUREMENT 
DOCUMENTS IN ORDER TO BE CONSIDERED AN ACCEPTABLE PROPOSAL. 
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If the bid bond security is submitted on a bid bond form other than the DFCM’s required bid bond 
form, and the bid security meets all other legal requirements, the contractor will be allowed to 
provide an acceptable bid bond by the close of business on the next business day following 
notification by DFCM of submission of a defective bid bond security.  NOTE:  A cashier’s check 
cannot be used as a substitute for a bid bond. 
 
Cost Proposals will be accepted at the office of DFCM, 4110 State Office Building, Salt Lake City, 
UT 84114.  Late proposals will be disqualified and returned to the proposer unopened.  One copy of 
the cost proposal is required.  
 
All Contractors shall furnish the following fees and markups as part of the Cost Proposal. 
  

A. Preconstruction Fee.  This lump sum fee consists of all costs for the CM/GC to provide the 
required services of the Preconstruction Phase except pre-authorized out-of-state travel.  No 
other reimbursable costs will be allowed or considered in addition to this fee. 

 
B. Construction Management Fee.  This lump sum fee shall consist of and include overhead 

(e.g. home office), profit for the entire job based on the FLCC, and home office personnel 
who will be managing the project during bidding, construction, and closeout, including the 
warranty period.  This fee does not include general conditions. 

 
C. Contractors Modification Factor.  Provide the insurance modification factor for the prime 

firm. 
 

D. Construction Supervision Cost.  This is a per month cost to the project from notice to 
proceed to final completion for the CM/GC’s on-site management/supervision team (e.g. 
project manager, superintendent, etc.).  All services and personnel not specifically identified 
as a Construction Supervision Cost will be considered to be part of the lump sum 
Construction Management Fee.  This includes receptionists, accountants, safety officers, 
expediters, commissioning agents etc.  This cost does not include general conditions or people 
performing the actual construction activities. 

 
E. Self Performed Work Markup.  This is a fixed percentage markup that will be applied to 

the cost for the CM/GC’s actual labor plus burden cost, material costs, and equipment costs 
for self performed work. 

 
 
14. Self Performed Work 
 
The Contractor will be allowed to self perform work.  This work must be billed for at actual cost 
incurred plus the Self Performed Work Markup.  Actual costs for self performed work will be subject 
to audit.  No billing rates will be allowed.  The Contractor must bid its self performed work.  The  
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Contractor’s bid will then be evaluated by the DFCM and the A/E and must be determined to be the 
best value bid for the work to be awarded to the Contractor.  The cost of any work that is self-
performed will be part of the established GMP. 
 
 
15. Management Plan 
 
The Contractor shall provide seven (7) copies of the Management Plan by the time indicated on the 
Project Schedule.  The Management Plan should contain the following information:  
 

A. How the construction will be managed including items such as security and safety 
controls, staging areas, delivery routes, crane locations and interfaces required at the 
site with the using agency. 

 
B. Your proposed project schedule.  Indicate critical dates and other information in 

sufficient detail for the selection committee to determine if the time frames are 
reasonable. 

 
C. Please provide as a separate section in your Management Plan which portions of the 

work you plan on self-performing. 
 

D. Address project specific criteria, risks that have been identified by the RFP, and 
additional risks that the team has identified.  State how those risks will be mitigated. 

 
E. Indicate all services that will be provided during the Preconstruction Phase of this 

project and the individuals who will be performing these services.  Provide an 
organizational chart to clarify the Contractor’s supervision and support structure 
during this phase. 

 
F Indicate all services that will be provided during the Construction Phase and the 

individuals who will be performing these services.  Provide a comprehensive 
organizational chart to clarify the Contractor’s supervision and support structure 
during this phase.  Clearly identify all personnel that will be considered as a 
Construction Supervision Cost under the GMP.  Any personnel not identified in this 
management plan to be a Construction Supervision Cost, will be considered a part of 
the lump sum Construction Management Fee and will not be allowed as either a future 
general conditions or Construction Supervision Cost except for those that are actually  
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performing the construction activities.  For those personnel identified as a 
Construction Supervision Cost, provide the following information in tabular form as 
part of the Management Plan: 

 
 Description of the position (e.g. project manager, project superintendent, safety 

officers, commissioning agents, clerks, accountants, etc.). 
 The positions reimbursable monthly rate. 
 Based on the Project Schedule, the billing duration for the position  

 
The Management Plan should be concise yet contain sufficient information for evaluation by the 
selection committee. 
 
 
16. Statements of Qualifications 
 
The CM/GC shall provide seven (7) copies of the statement of qualifications.  The statement of 
qualifications is a short document that indicates the experience and qualifications of the Contractor, 
and the project team key individuals as identified in the management plan.  It should include 
information on similar projects that have been completed by the Contractor, and the project team 
individuals.  When listing similar projects include information to indicate the dates, size, firm worked 
for at the time and what the responsibility of the individual was on the project.  Include the 
experience and special qualifications of the team that are applicable to this project and/or are part of 
the project specific selection criteria. 
 
 
17. Listing of Subcontractors  
 
Listing of Subcontractors shall be as required by the Request for Proposals and as summarized in the 
“Instructions and Subcontractor’s List Form”, which are included as part of this RFP.  The 
Subcontractors List shall be delivered or faxed to DFCM as subcontractors are selected and will be 
included in the Contract.  Requirements for listing additional subcontractors are as follows:     NO 
ADDITIONAL REQUIREMENTS 
 
DFCM retains the right to audit or take other steps necessary to confirm compliance with 
requirements for the listing and changing of subcontractors.  Any Contractor who is found to not be 
in compliance with these requirements is subject to a debarment hearing and may be debarred from 
consideration for award of contracts for a period of up to three years.  
 
 
18. Time 
 
One of the selection criteria will be proposed contract time.  The Contractor will include in the 
management plan the schedule for completing the work including any items required by DFCM or 
the  
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A/E.  A completion date prior to that shown in the RFP schedule is requested but not mandatory.  It is 
anticipated that a contract will be given to the Contractor for signature by the date specified in the 
Project Schedule.  The actual notice to proceed will be based on how quickly the contractor returns 
the contract and the required bonds as well as the resolution of any issues that may arise in the 
procurement process.  The actual completion date will be based on the contractors proposed schedule 
and the date the Contractor received the contract for signature. 
 
All plans, schedules, and the cost proposals are required to reflect the project construction time.   
Non-compliance with the schedule will not result in automatic disqualification; it will be evaluated 
by the selection committee in determining the final selection.  
 
Of particular interest and concern are the management team and the ability of the prime contractors 
to deliver the project within the construction time.  Contractors will need to demonstrate the method 
of delivery and the competency of the individuals who will manage its successful completion. 
 
 
19. Termination or Debarment Certifications 
 
The Contractor must submit a certification that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from soliciting work 
by any governmental department or agency.  The Contractor must also certify that neither it nor its 
principals have been terminated during the performance of a contract or withdrew from a contract to 
avoid termination.  If the Contractor cannot certify these two statements the firm shall submit a 
written explanation of the circumstances for review by DFCM.  Contractors are encouraged to submit 
these certifications with the Statement of Qualifications but they may be submitted up until the time 
the selection is completed. 
 
 
20. Selection Committee  

 
The Selection Committee will be composed of individuals from the Utah State Building Board, DFCM, 
the User Agency / Institution, representatives from the design and construction disciplines, and others 
deemed appropriate by the DFCM. 
 
 
21. Interviews. 
 
Interviews will be conducted with all responsive and responsible contractors except as follows.  If 
more than six contractors submit proposals and meet other requirements, DFCM may convene the 
selection committee to develop a short list of contractors to be invited to interviews.  This evaluation  
will be made using the selection criteria noted below except that cost will not be considered.  The 
information provided by the past performance/references, performance plan and statement of 
qualifications will be the basis for this evaluation. 



DFCM FORM 4a  101405 13 

Procurement Process 
Page No. 9 
 
 
The purpose of the interview is to allow the Contractor to present its qualifications, past performance, 
management plan, schedule and general plan for constructing the project.  It will also provide an 
opportunity for the selection committee to seek clarification of the Contractor’s proposal. 
 
The proposed primary project management personnel, including the project manager and 
superintendent, should be in attendance.  The project manager is the contractor’s representative who 
will be in daily control of the construction site.  The project manager has overall job authority, will 
be in attendance at all job meetings, and is authorized by the Contractor to negotiate and sign any and 
all change orders in the field, if necessary.  Unless otherwise noted, the attendance of subcontractors 
is at the discretion of the Contractor. 
 
The method of presentation is at the discretion of the Contractor.  The interviews will be held on the 
date and at the place specified in the Project Schedule. 
 
 
22. Selection Criteria for VBS Construction 
 
The following criteria will be used in ranking each of the Contractors.  The Contractor that is ranked 
the highest will represent the best value for the state.  The criteria are not listed in any priority order.  
The selection committee will consider all criteria in performing a comprehensive evaluation of the 
proposal.  Weights have been assigned to each criteria in the form of points. 

 
A. Cost.   35 Points.  The Contractor’s Cost Proposal will be scored by the selection committee 

taking into account the total of all costs within the proposal.  The more competitive overall 
cost will achieve a higher score. 

 
B. DFCM Past Performance Rating.  10 Points.  Each construction firm will be given a past 

performance rating.  The rating will be based first on how well the firm did on past projects 
with DFCM.  If a minimum of three DFCM past performance ratings are not available a 
rating will be established using any DFCM past performance ratings that are available, 
supplemented by references supplied by the contractor at the time the proposals are 
submitted. 

 
C. Strength of Contractor’s Team.  25 Points.  Based on the statements of qualifications, the 

interview, and management plan, the selection team shall evaluate the expertise and 
experience of the construction firm the project manager and the superintendent as it relates to 
this project in size, complexity, quality and duration.  Key personnel assigned to which task 
and their commitment to each phase of the work will be evaluated.  Firm’s ability to work 
with the selected design team (VCBO) will be evaluated. 

 
D. Project Management Approach.  20 Points.  Based on the information provided in the 

construction and management plan and information presented in the interview the selection 
team shall evaluate how each team has planned the project and determined how to construct 
the project in the location and in the time frames presented.  The firm should present how 
they  
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plan to move material and people into and out of the site.  Keep the site safe; minimize 
disruption to the facility etc.  The construction firm shall also discuss what portions of the 
project they plan to self perform.  The selection team will also evaluate the degree to which 
risks to the success of the project have been identified and a reasonable solution has been 
presented.   
 

E. Time.  10 Points.  Each firm’s ability to work within the scheduling constraints of the athletic 
facilities affected and the overall ability to rapidly complete work avoiding inflation will be 
evaluated. 

  
TOTAL POINTS POSSIBLE:  100 POINTS 
 
 
23. Award of Agreement 
 
The selection of the Contractor will be made using the Value Based Selection system (VBS).  The 
award of the CM/GC Agreement shall be in accordance with the criteria set forth in the Request for 
Proposals (RFP).  The State of Utah intends to enter into an agreement with the prime Contractor to 
construct the project as outlined.  Individual contractors or alliances between two or more contractors 
are allowed in this process.  The State will contract with only one legal entity. 
 
 
24. Agreement and Bond   
 
The Contractor's Agreement will be in the form bound in the specifications.  The contract time will 
be as indicated in the proposal.  The selected Contractor, simultaneously with the execution of the 
GMP, will be required to furnish a performance bond and a payment bond, both bearing original 
signatures, upon the forms provided in the RFP.  The performance and payment bonds shall be for an 
amount equal to one hundred percent (100%) of the contract sum and secured from a company that 
meets the requirements specified in the requisite forms.  Any bonding requirements for 
subcontractors will be specified in the Supplementary General Conditions. 
 
 
25. Interpretation of Drawings and Specifications 
 
If any person or entity contemplating submitting a proposal is in doubt as to the meaning of any part 
of the drawings, specifications or other contract documents, such person shall submit to the specified 
DFCM representative a request for an interpretation thereof.  The person or entity submitting the 
request will be responsible for its prompt delivery.  Any interpretation of the proposed documents 
will be made only by addenda duly issued and a copy of such addenda will be mailed or delivered to 
each person or entity receiving a set of documents.  Neither the DFCM nor the A/E will be 
responsible for any other explanations or interpretations of the proposed documents. 
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26. Licensure 
 
The Contractor shall comply with and require all of its subcontractors to comply with the license 
laws as required by the State of Utah. 
 
 
27. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors 
 
Contractors shall respond promptly to any inquiry in writing by the DFCM to any concern of 
financial responsibility of the contractor, subcontractor or sub-subcontractor. 
 
 
28. Withdrawal of Proposals 
 
Proposals may be withdrawn on written request received from proposer until the notice of selection is 
issued. 
 
 
29. Time is of the Essence 
 
Time is of the essence in regard to all the requirements of the contract documents. 
 
 
30. Right to Reject Proposals  
 
The DFCM reserves the right to reject any or all proposals. 
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PROJECT SCHEDULE 
 

PROJECT NAME:  FT. DOUGLAS MILITARY MUSEUM  EXPANSION/RENOVATION 
    PHASE 1A VISITORS CENTER - CM/GC 
 UTAH NATIONAL GUARD – SALT LAKE CITY, UTAH 
DFCM PROJECT #: 02024480 

Event Day Date Time Place 
Advertisement Placed Sunday May 21, 2006  Multi-Media 
Request for Proposals 
Available 
Design documents 

Tuesday May 23, 2006 12:00 NOON DFCM, 4110 State Office 
Bldg, SLC, UT and DFCM 
web site* 

Mandatory Pre-
Proposal Site Meeting  

Wednesday June 7, 2006 1:30 PM Ft. Douglas Military 
Museum Conference Room 
32 Potter Street 
(U of U Campus) 
Salt Lake City, UT 

Last Day to Submit 
Questions 

Tuesday June 13, 2006 12:00 NOON DFCM, dmckay@utah.gov 

Final Addendum Issued Thursday June 15, 2006 4:00 PM DFCM web site * 

Contractors Turn in 
Cost Proposals,  
References, Statements 
of Qualifications, and 
Management Plans 

Tuesday June 20, 2006 12:00 NOON DFCM, 4110 State Office 
Bldg, SLC, UT 

Termination / 
Debarment 
Certifications Due 

 On or Before 
Date of 

Interview 

N/A DFCM, 4110 State Office 
Bldg. SLC, UT 

Short Listing by 
Selection Committee, if 
applicable or Interviews 

Tuesday June 27, 2006 
 

 DFCM, 4110 State Office 
Bldg., SLC, UT 

Announcement Wednesday June 28, 2006  Fax & DFCM web site * 
Requested Substantial 
Completion Date 

Monday January 1, 2007   

 

*  DFCM’s web site address is http://dfcm.utah.gov 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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COST PROPOSAL FORM 
 
 
NAME OF PROPOSER                                                                                     DATE             
 
 
To the Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah  84114 
 
The undersigned, responsive to the "Notice to General Contractors/Construction Managers" and in 
accordance with the "Request for Proposals” for the FT. DOUGLAS MILITARY MUSEUM  
EXPANSION/RENOVATION - PHASE 1A VISITORS CENTER – UTAH NATIONAL 
GUARD – SALT LAKE CITY, UTAH – DFCM PROJECT NO. 02024480 propose a pre-
construction fee at the price stated below.  This price is to cover all expenses incurred in performing 
the pre-construction services as outlined in our proposal of which this proposal is a part: 
 
I/We acknowledge receipt of the following Addenda:            
 
 
A. Preconstruction Fee - For all work during the pre-construction period, I/we agree to perform 

for the lump sum of: 
 

                                                                                                         DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 
 

B. Construction Management Fee (including overhead and profit ): - For all work during the 
construction phase of the contract for the management of the project, I/we agree to perform for 
the lump sum of: 
 
                                                                                                         DOLLARS ($                        ) 
(In case of discrepancy, written amount shall govern) 
 

 
C. Contractors Modification Factor.  The contractors insurance modification factor as currently 

rated is:               
 
 
D. Construction Supervision Cost - For project supervision and support team costs not covered 

in the above management fee, I/we agree to perform for the sum of  ______________________ 
per month. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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E. Self Performed Work Markup - For all self performed work, I/we agree to add no more than 

_______% to our labor and material costs to perform the work.   
 
 
Contractor Change Order Markup - For all work added to the contract by change order above 
and beyond the FLCC, I/we agree to add not more than 5% to the subcontractor/supplier costs 
for the additional work. (For clarification, please review Section 5.2 of the CM/GC Agreement.) 
 
I/We guarantee that the Work will be Complete, including punchlist items, within the negotiated time 
frame after receipt of the Notice to Proceed, should I/we be the successful proposer, and agree to pay 
liquidated damages in the amount of $200.00 per day for each day after expiration of the Contract 
Time as stated in Article 1.4 of the CM/GC Agreement.  
 
The FLCC for this project is $650,000.  Enclosed is a bid bond in the amount of 5% of the FLCC.  

With the cooperation of the DFCM and A/E, the undersigned will continue to work with due 
diligence to provide a Guaranteed Maximum Price (GMP) within the FLCC. 
 
The undersigned Contractor's License Number for Utah is                                                  .   
 
This bid shall be good for 45 days after bid submission. 
 
Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within 
fifteen (15) days, unless a shorter time is specified in the Contract Documents, and deliver acceptable 
Performance and Payment bonds in the prescribed form in the amount of 100% of the Contract Sum 
for faithful performance of the contract upon final agreement of the GMP.  The Bid Bond attached, in 
the amount not less than five percent (5%) of the FLCC shall become the property of the Division of 
Facilities Construction and Management as liquidated damages for delay and additional expense 
caused thereby in the event that the contract is not executed and/or acceptable l00% Performance and 
Payment bonds are not delivered within the time set forth. 
 
 
Type of Organization: 
 
                                                                 
(Corporation, Partnership, Individual, etc.) 
 
 
Any request and information related to Utah Preference Laws: 
 
__________________________________________________ 
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      Respectfully submitted, 
 
 
 
      ___________________________________________ 
      Name of Proposer 
 
 
 
 

ADDRESS: 
 
 
                           ____________________________________________ 
 

_____________________________________________ 
 
 
 
                                    _____________________________________________ 
       Authorized Signature  
 



DFCM FORM 4b  101405 20

BID BOND 
(Title 63, Chapter 56, U. C. A. l953, as Amended) 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                                                               hereinafter  referred to as the 
"Principal," and                                                                                                                                  , a corporation organized and existing under the 
laws of the State of                                      , with its principal office in the City of ______________ and authorized to transact business in this 
State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal 
Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto the STATE OF UTAH, 
hereinafter referred to as the "Obligee," in the amount of $_____                                                   (5% of the accompanying bid), being the sum of 
this Bond to which payment the Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying bid 
incorporated by reference herein, dated as shown, to enter into a contract in writing for the______________________________________ 
                                                                                                                                                                                                                      Project. 
 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not execute a 
contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified in writing of 
such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated damages and not as a 
penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten 
(10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and void.  It is expressly understood and 
agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full penal sum of this Bond.  The Surety, for 
value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be for a term of sixty (60) days from actual date of 
the bid opening. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as 
amended, and all liabilities on this Bond shall be determined in accordance with said provisions to  same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated 
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
DATED this                      day of                                                 , 20                  . 
 
Principal's name and address (if other than a corporation):       Principal's name and address (if a corporation): 
 
                                                                                                                                                                                                   
 
                                                                                                                                                                                                 
 
By:                                                                                                    By:                                                                                 
 
Title:                                                                                                 Title:                                                                                
                                                                                         (Affix Corporate Seal) 
 

Surety's name and address: 
 

                                                                                          
 

                                                                                        
STATE OF                                )  
                                                   ) ss.     By:                                                                                 
COUNTY OF                            )             Attorney-in-Fact                         (Affix Corporate Seal) 

 
On this         day of                         , 20         , personally appeared before me                                                                                    , whose 

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is 
the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has complied in all respects 
with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as 
Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                    , 20           . 
My Commission Expires:                                                  
Resides at:                                                                         
                                                                                         

NOTARY PUBLIC 
 
 

Approved As To Form:   May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  _______________________________________________________ 
Agent:    _______________________________________________________ 
Address: _______________________________________________________
Phone:   _______________________________________________________
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM (VBS) 

   
All proposers shall submit a list of ALL first-tier subcontractors, meeting the following criteria, 
including the subcontractor’s name, bid amount and other information required by these Contract 
Documents, on the following basis: 
 

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED 
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED 

 
•  Any additional subcontractors identified in the Request for Proposals shall also be listed. 
•  The DFCM Director may not consider any proposal submitted by a proposer if the proposer fails to 
    submit a subcontractor list meeting the requirements of State law.  
•  List subcontractors for base bid as well as the impact on the list that the selection of any alternate 
    may have. 
•  Proposer may not list more than one subcontractor to perform the same work. 
•  Proposer must list “Self” if performing work itself. 

 
LICENSURE:   
 
The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's 
license number as issued by DOPL, if such license is required under Utah Law, shall be listed.  Proposer 
shall certify that all subcontractors, required to be licensed, are licensed as required by State law.  A 
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who 
provide only materials, equipment, or supplies to a contractor or subcontractor. 
 
PROPOSER LISTING 'SELF' AS PERFORMING THE WORK: 
 
Any proposer that is properly licensed for the particular work and intends to perform that work itself in 
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the 
term ‘Self’ for that category on the subcontractor list form.  Any listing of ‘Self’ on the sublist form shall 
also include the amount allocated for that work. 
 
‘SPECIAL EXCEPTION’: 
 
A proposer may list ‘Special Exception’ in place of a subcontractor when the proposer intends to obtain a 
subcontractor to perform the work at a later date because the proposer was unable to obtain a qualified or 
reasonable proposal under the provisions of U.C.A. Section 63A-5-208(4).  The proposer shall insert the 
term ‘Special Exception’ for that category of work, and shall provide documentation with the 
subcontractor list describing the proposer’s efforts to obtain a bid of a qualified subcontractor at a 
reasonable cost and why the proposer was unable to obtain a qualified subcontractor bid.  The Director 
must find that the proposer complied in good faith with State law requirements for any ‘Special Exception’ 
designation, in order for the proposal to be considered.  If awarded the contract, the Director shall 
supervise the proposer’s efforts to obtain a qualified subcontractor bid.  The amount of the awarded 
contract may not be adjusted to reflect the actual amount of the subcontractor’s bid.  Any listing of 
‘Special Exception’ on the sublist form shall also include amount allocated for that work. 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM
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GROUNDS FOR DISQUALIFICATION: 
 
The Director may not consider any proposal submitted by a proposer if the proposer fails to submit a 
subcontractor list meeting the requirements of State law.  Director may withhold awarding the contract to 
a particular proposer if one or more of the proposed subcontractors are considered by the Director to be 
unqualified to do the Work or for such other reason in the best interest of the State of Utah.  
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist form, 
at the sole discretion of Director, the Director may provide notice to the proposer and the proposer shall 
have 24 hours to submit the correction to the Director.  If such correction is submitted timely, then the 
sublist requirements shall be considered met. 
 
CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM: 
 
Subsequent to submission of the subcontractors list, the contractor may change its listed subcontractors 
only after receiving written permission from the Director based on complying with all of the following 
criteria. 
 
(1) The contractor has established in writing that the change is in the best interest of the State and that 

the contractor establishes an appropriate reason for the change, which may include, but not is not 
limited to, the following reasons: the original subcontractor has failed to perform, or is not 
qualified or capable of performing, and/or the subcontractor has requested in writing to be released. 

(2) The circumstances related to the request for the change do not indicate any bad faith in the original 
listing of the subcontractors. 

(3) Any requirement set forth by the Director to ensure that the process used to select a new 
subcontractor does not give rise to bid shopping. 

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.   
(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order 

being issued for the contract for such decreased amount. 
(6) The Director will give substantial weight to whether the subcontractor has consented in writing to 

being removed unless the contractor establishes that the subcontractor is not qualified for the work. 
 
EXAMPLE: 
 
Example of a list where there are only four subcontractors 
 
 

 
  
                TYPE OF WORK 

 
 SUBCONTRACTOR,  
  “SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
  CONT. LICENSE # 

 
ELECTRICAL 

 
ABCD Electric Inc. 

 
       $350,000.00 

 
    123456789000 

 
LANDSCAPING 

 
“Self” 

 
         300,000.00 

 
    123456789000 

 
CONCRETE (ALTERNATE #1) 

 
XYZ Concrete Inc 

 
         298,000.00 

 
     987654321000 

 
MECHANICAL 

 
“Special Exception”  
             (attach documentation) 

 
Fixed at:  350,000.00 

 
 (TO BE PROVIDED 
AFTER OBTAINING 
SUBCONTRACTOR) 

 
SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS SUBCONTRACTOR LIST  

SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED. 
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Division of Facilities Construction & Management 
4110 State Office Building, Salt Lake City, UT 84114 
Telephone (801) 538-3018 Facsimile (801)538-3677 

 
SUBCONTRACTORS 
LIST  

 
 

SUBCONTRACTORS LIST 
 
PROJECT TITLE:                                                                                                                                   
 
Caution:   You must read and comply fully with instructions. 
 

 
  
                TYPE OF WORK 

 
              SUBCONTRACTOR,  
“SELF” OR “SPECIAL EXCEPTION” 

 
 SUBCONTRACTOR 
       BID AMOUNT 

 
  
CONT. LICENSE # 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
We certify that: 
l. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any 

alternates. 
2. We have listed “Self” or “Special Exception” in accordance with the instructions. 
3. All subcontractors are appropriately licensed as required by State law. 
 
 

FIRM:                                                                      
 
DATE:                                                       SIGNED BY:                                                            
 
NOTICE:   FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED 
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCM REFUSAL TO ENTER INTO A 
WRITTEN CONTRACT WITH PROPOSER.  ACTION MAY BE TAKEN AGAINST PROPOSERS BID BOND 
AS DEEMED APPROPRIATE BY DFCM.  ATTACH A SECOND PAGE IF NECESSARY.  

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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FUGITIVE DUST PLAN 
 

 
 
 
 
 
The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of 
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice 
to proceed. 
 
The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including 
the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from 
noncompliance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 1 of 7 
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Utah Division of Air Quality 

April 20, 1999 
 
GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A 
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3,  4, 5,  6, 7 
 
Source Information: 
 
1. Name of your operation (source): provide a name if the source is a construction site. 
 
 
 
 
2.  Address or location of your operation or construction site. 
 
 
 
 
 
3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation. 
 
 
 
 
 
4. Lengths of the project, if temporary (time period). 
 
 
 
 
5. Description of process (include all sources of dust and fugitive dust).  Please, if necessary, use 

additional sheets of paper for this description.  Be sure to mark it as an attachment. 
 
 
 
 
 
6. Type of material processed or disturbed. 
 
 
 
 
7. Amount of material processed (tons per year, tons per month, lbs./hr., and applicable units). 
 
 
 

Page 2 of 7 
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8. Destination of product (where will the material produced be used or transported, be specific, 

provide address or specific location), information needed for temporary relocation applicants. 
 
 
 
 
 
 
9. Identify the individual who is responsible for the implementation and maintenance of fugitive 

dust control measures.  List name(s), position(s) and telephone number(s). 
 
 
 
 
 
 
10. List, and attach copies of any contract lease, liability agreement with other companies that may, 

or will, be responsible for dust control on site or on the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 3 of 7 
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Description of Fugitive Dust Emission Activities 

(Things to consider in addressing fugitive dust control strategies.) 
 
 
1. Type of activities (drilling and blasting, road construction, development construction, earth 

moving and excavation, handling and hauling materials, cleaning and leveling, etc). 
 
 
 
 
2. List type of equipment generating the fugitive dust. 
 
 
 
 
3. Diagram the location of each activity or piece of equipment on site.  Please attach the diagram. 
 
 
 
 
4. Provide pictures or drawings of each activity.  Include a drawing of the unpaved/paved road 

network used to move loads “on” and “off” property. 
 
 
 
 
5. Vehicle miles travels on unpaved roads associated with the activity (average speed). 
 
 
 
 
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.) 
 
 
 
 
7. Estimate the size of the release area at which the activity occurs (square miles).  For haul or dirt 

roads include total miles of road in use during the activity. 
 
 
 
 
 
 
 

Page 4 of 7 
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Description of Fugitive Dust Emission Controls on Site  

 
 
Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined 
by Approval Order conditions or federal requirements such as NSPS), and control strategies must 
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for 
compliance with R307-309-3. 
 
1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and 

haul roads. 
 
 
 
 
 
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization, 

synthetic cover, wind breaks, vegetative cover, etc). 
 
 
 
 
 
3. Method of application of dust suppressant. 
 
 
 
 
 
4. Frequency of application of dust suppressant. 
 
 
 
 
 
5. Explain what triggers the use of a special control measure other than routine measures already in 

place, such as covered loads or measures covered by a permit condition (increase in opacity, high 
winds, citizen complaints, dry conditions, etc). 

 
 
 
 
6. Explain in detail what control strategies/measures will be implemented off-hours, i.e., 

Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day. 
 
 

Page 5 of 7 
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Description of Fugitive Dust Control Off-site 
 
Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on 
public and private paved roads in compliance with R307-309-5, 6, 7. 
 
1. Types of emission controls initiated by your operation that are in place “off” property 

(application of water, covered loads, sweeping roads, vehicle cleaning, etc.). 
 
 
 
 
 
2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive 

dust, are deposited on public and private paved roads. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Submit the Dust Control Plan to: 
 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 

Salt Lake City, Utah 84114-4820 
 
 
 
 
 
 
 
 
 
 
 

Page 6 of 7 
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Fugitive Dust Control Plan Violation Report 

 
 
When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the 
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of 
Violation.  The report must include the following information: 
 
1. Name and address of dust source. 
 
 
2. Time and duration of dust episode. 
 
 
3. Meteorological conditions during the dust episode. 
 
 
4. Total number and type of fugitive dust activities and dust producing equipment within each 

operation boundary.  If no change has occurred from the existing dust control plan, the source 
should state that the activity/equipment is the same. 

 
 
5. Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or 

the sources dust control plan. 
 
 
6. Reasons for failing to control dust from the dust generating activity or equipment. 
 
 
7. New and/or additional fugitive dust control strategies necessary to achieve compliance with 

R307-309-3, 4, 5, 6, or 7. 
 
 
8. If it can not be demonstrated that the current approved Dust Control Plan can result in 

compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to 
demonstrate compliance with 307-309-3 through 7.  Within 30 days of receiving a fugitive dust 
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for 
review and approval. 

 
Submit the Dust Control Plan to: 
 Executive Secretary   Phone:   (801) 536-4000 
 Utah Air Quality Board  FAX:     (801) 536-4099 
 POB 144820 
 15 North 1950 West 
 Salt Lake City, Utah 84114-4820 
 
Attachments:  DFCM Form FDR R-307-309, Rule 307-309 

Page 7 of 7 
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___/___/____/___/____/_____/__/_ 
DFCM Project No. _______ 

 
 

CONSTRUCTION MANAGER/ 
GENERAL CONTRACTOR AGREEMENT 
 
for  
 
     
     
     
 
 
THIS AGREEMENT, made and entered into this _____ day of ________, 20___ by and between the DIVISION 
OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter called “DFCM”, and 
___________________________________________________, a corporation of the State of Utah, authorized to 
do business in the State of Utah, hereinafter called the “Construction Manager/General Contractor” or “CM/GC”, 
whose address is ___________________________________________________. 
 
WITNESSETH: WHEREAS, the DFCM intends to have built the __________________________________ 
____________________________________________________________, and 
 
WHEREAS, the CM/GC agrees to perform construction management (including General Contractor) services for 
the sum herein stated. 
 
THEREFORE, the DFCM and the CM/GC for the consideration hereinafter provided, agree as follows: 
 
 

ARTICLE  1. 
CONSTRUCTION  MANAGER'S  SERVICE  AND 

RESPONSIBILITIES 
 
The CM/GC covenants with the DFCM to further the interests of the DFCM by furnishing the CM/GC's skill and 
judgment in cooperation with, and in reliance upon, the services of ____________________________ (DESIGN 
FIRM), hereinafter referred to as the A/E.  The CM/GC agrees to furnish business, administrative, management 
and construction services and to perform in an expeditious and economical manner consistent with the interests of 
the DFCM.  In performing its obligations hereunder, CM/GC shall be deemed an independent contractor and not 
an agent or employee of DFCM.  CM/GC shall have exclusive authority to manage, direct, and control the Work.  
The term “CM/GC” as used in this Agreement is deemed to include all the duties of a General Contractor, 
including those described in the DFCM General Conditions dated May 25, 2005, which are a part of the Contract 
Documents and hereby incorporated by reference as part of this Agreement as well as the professional services of 
a business, administrative and management consultant to the DFCM.  Unless specifically defined in this 
Agreement, all terms used in this Agreement shall be as defined in said General Conditions.  The term “A/E” shall 
be the designer hired by the DFCM for the subject project, including the A/E’s consultants at all tiers.  
 
The services of CM/GC and all those for whom the CM/GC is liable at any tier shall be performed in accordance 
with and judged solely by the standard of care exercised by licensed members of their respective professions 
having substantial experience providing similar services on projects similar in type, magnitude and complexity to 
the Project that is the subject of this Agreement.  The CM/GC shall be liable to the DFCM or the State of Utah for 
claims, liabilities, additional burdens, penalties, damages or third party claims (i.e. an A/E 
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claim against  DFCM or the State of Utah), to the extent caused by wrongful or negligent acts, errors or omissions 
that do not meet this standard of care.   
 
BASIC SERVICES 
 
The CM/GC's Basic Services consist of the two phases described below and any other services included in this 
Agreement as Basic Services. 
 
1.1 PRECONSTRUCTION PHASE  The CM/GC shall perform the following: 
 

1.1.1 Provide for the DFCM’s review and acceptance, and periodically update a Project schedule that 
coordinates and integrates the CM/GC’s services, the A/E’s services and the DFCM’s 
responsibilities with anticipated construction schedules. 

 
1.1.2 Prepare for the DFCM’s approval a detailed estimate of Construction Cost, as defined in Article 3 

below, developed by using estimating techniques which anticipate the various elements of the 
Project, and based on schematic design documents prepared by the A/E.  Update and refine this 
estimate periodically.  Provide a final cost estimate based upon approved final documents, divide 
the estimate into bid packages as an aid during bidding.  Advise the DFCM and the A/E if it 
appears that the Construction Cost may exceed the Fixed Limit Construction Cost.  Make 
recommendations for corrective action. 

 
1.1.3 Without assuming the A/E’s responsibility for coordinating Construction Documents, consult 

with the DFCM and the A/E regarding drawings and specifications as they are being prepared, 
and recommend alternative solutions whenever design details are identified which significantly 
affect construction feasibility, costs or schedules. 

 
1.1.3.1 Provide recommendations and information to the DFCM and the A/E regarding the 

assignment of responsibilities for safety precautions and programs; temporary Project 
facilities; and equipment, materials and services for common use of Subcontractors.  
Verify that the requirements and assignment of responsibilities are included in the 
proposed Contract Documents. 

 
1.1.3.2 Advise on the separation of the Project into phases for various categories of Work.  

Develop the method to be used for selecting Subcontractors and awarding contracts in 
accordance with applicable law. 

 
1.1.3.3 Develop a Project construction schedule providing for all major elements such as phasing 

of construction and times of commencement and completion required of each separate 
Subcontractor.  Provide the Project construction schedule for each set of bidding 
documents. 

 
1.1.3.4 Investigate and recommend a schedule of the DFCM’s purchases of materials and 

equipment requiring long lead time procurement, and coordinate the schedule with the 
early preparation of portions of the Contract Documents by the A/E.  Expedite and 
coordinate delivery of these purchases. 
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1.1.4 Provide an analysis of the types and quantities of labor required for the Project and review the 
availability of appropriate categories of labor required for critical phases. 

 
1.1.5 For purposes of this Agreement, the term “bid” and other terms based on that word used in the 

invitation to bid process shall be deemed to refer to “proposal” and the corollary words related to 
the request for proposal process, when the request for proposal process is used in lieu of an 
invitation for bids.  Prepare prequalification criteria for bidders and develop Subcontractor 
interest in the Project or any phase or segment thereof to be separately let.  Recommend bidding 
schedules and conduct pre-bid conferences to familiarize bidders with the bidding documents and 
management techniques and with any special systems, materials or methods. 

 
1.1.6 All procurements recommended and conducted by the Construction Manager/General Contractor 

shall be in accordance with one of the source selection methods provided for in the Utah 
Procurement Code, UCA 63-56, “Part 4, Source Selections and Contract Formation,” and the 
applicable rules of the Utah State Building Board in Utah Administrative Code R23 in the same 
manner as if the subcontract work was procured directly by the DFCM. 

 
1.1.7 With the A/E's assistance, receive bids, prepare bid analyses and make recommendations to the 

DFCM for award of subcontracts or rejection of bids.  Per UCA 63-56-501(2) and applicable 
Utah law, the CM/GC may make recommendations that it be allowed to self-perform portions of 
the work for the benefit of the Project but shall procure subcontracted work in a manner that 
would have been allowable if the DFCM were procuring the subcontract work directly.  The 
CM/GC shall not self-perform any portion of the Work without advance written approval of the 
DFCM. 

 
1.1.8 With the A/E’s assistance, conduct pre-award conferences with successful bidders.  Prepare 

Subcontractor agreements subject to DFCM's approval and advise the DFCM on the acceptability 
of Subcontractors and materials suppliers proposed by Subcontractors.  CM/GC shall accept 
assignment of any bids awarded and shall be fully responsible for the performance of its 
Subcontractors and suppliers at any tier similarly to a General Contractor under the DFCM 
General Conditions. 

 
1.1.9 If it is reasonably determined by the DFCM Director or designee that the CM/GC has not 

provided satisfactory preconstruction services, the DFCM Director or designee may determine to 
terminate this Agreement upon ten (10) days notice to the CM/GC and may use another CM/GC 
to complete the preconstruction phase and/or perform the construction phase services.  All items 
required to be transferred or delivered to DFCM under the General Conditions for a termination 
for cause shall be so transferred or delivered promptly by the CM/GC to DFCM.  Upon such 
termination, the CM/GC sole remedy shall be payment for properly performed services up to the 
date of such termination.   The CM/GC shall be liable to DFCM for all damages and liabilities 
provided for in this Agreement.   

 
1.2 CONSTRUCTION PHASE 
 
The CM/GC shall complete construction in accordance with Contract Documents prepared by the A/E and 
approved by the DFCM.  After such approval by the DFCM, the construction phase will commence with the 
awarding and signing contracts and purchase orders with Subcontractors and suppliers for labor and materials. 
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1.2.1 Provide administrative, management and related services as required to coordinate Work of the 
Subcontractors with each other and with the activities and responsibilities of the CM/GC, the 
DFCM and the A/E to complete the Project in accordance with the DFCM's objectives for cost, 
time and quality.  The CM/GC shall provide sufficient organization, personnel and management 
to carry out the requirements of this Agreement.  The CM/GC shall provide competent 
supervision of all phases or segments of the Work and shall cause the Work to be performed in 
strict and complete accordance with the Contract Documents and all matters indicated or implied 
therefrom.  The CM/GC's Project Superintendent for the Project shall be designated in writing 
prior to commencement of Construction Phase of this Agreement; such designated individual 
shall be subject to the approval of DFCM and shall not be reassigned or otherwise removed as the 
Project Superintendent unless said individual shall leave the employ of CM/GC or unless DFCM 
shall request or approve a change in the designated Project Superintendent.  Any replaced Project 
Superintendent shall also be subject to approval of the DFCM and the same requirements for 
reassignment or removal stated herein shall apply.  DFCM shall similarly have the right to 
approve all other top level supervisory and administrative personnel assigned to this Project and 
same shall not be changed without the prior consent of DFCM. 

 
1.2.2 Schedule and conduct pre-construction, construction and progress meetings to discuss such 

matters as procedures, progress, problems and scheduling.  Prepare and promptly distribute 
minutes of all such meetings.  Said minutes shall not be considered official minutes until 
approved by the DFCM. 

 
1.2.2.1 CM/GC shall provide the critical path scheduling and periodic updating thereof and other 

necessary schedules in the interest of completing the improvements in the most 
expeditious and economical manner.  (Progress Schedules)  The Schedule shall include 
the activities of Subcontractors on the Project, including activity sequences and durations, 
allocations of labor and materials, processing of shop drawings, product data and 
samples, and delivery of products requiring long lead time procurement and the DFCM's 
occupancy requirements showing portions of the Project having occupancy priority.  The 
CM/GC shall update and reissue the Project construction schedule as required to show 
current conditions and revisions required by actual experience.  The schedule shall be 
prepared and updated by the CM/GC as provided for in the General Conditions. 

 
1.2.2.2 The CM/GC shall revise and refine the approved estimate of Construction Cost, 

incorporate approved changes as they occur, and develop cash flow reports and forecasts 
as needed.   

 
1.2.3 Provide regular monitoring of the approved estimate of Construction Cost, showing actual costs 

for activities in progress and estimates for uncompleted tasks.  Identify variances between actual 
and budgeted or estimated costs, and advise the DFCM and the A/E whenever projected costs 
exceed budgets or estimates.  The CM/GC shall: 

 
1.2.3.1 Maintain cost accounting records on authorized Work performed under unit costs, 

additional Work performed on the basis of actual costs of labor and materials, or other 
Work requiring accounting records. 
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1.2.3.2 Recommend necessary or desirable changes to the DFCM, review requests for changes, 
assist in negotiating Subcontractors' bids/proposals, submit recommendations to the 
DFCM, and if they are accepted, prepare and sign Change Orders for the A/E's signature 
and the DFCM's signature. 

 
1.2.3.3 Develop and implement procedures for the review and processing of applications by 

Subcontractors for progress and final payments.  Make recommendations to the A/E for 
certification to the DFCM for payment.  

 
1.2.4 Be responsible for the overall safety of the Project and shall review the safety programs 

developed by each of the Subcontractors as required by the Contract Documents. CM/GC shall 
fulfill the safety responsibilities provided for in the General Conditions. 

 
1.2.5 If required by the DFCM or the Contract Documents, assist the DFCM in selecting and retaining 

the professional services of surveyors, special consultants and testing laboratories and coordinate 
their services. 

 
1.2.6 Determine that the Work of each Subcontractor is being performed in accordance with the 

requirements of the Contract Documents.  Guard the DFCM against defects and deficiencies in 
the Work.  The CM/GC shall timely recommend to the DFCM all special inspections or testing 
needed to assure compliance with the Contract Documents.  Upon receiving the DFCM's approval 
of such testing or inspection request, the CM/GC shall arrange for such testing or inspection to 
occur in a timely manner.  Subject to review by the A/E, reject Work which does not conform to 
the requirements of the Contract Documents. 

 
1.2.7 Promptly submit to the A/E and the DFCM, any Subcontractor requests for interpretations of the 

meaning and intent of the drawings and specifications, and promptly assist in the resolution of 
questions when may arise. 

 
1.2.8 Receive Certificates of Insurance from the Subcontractors, and upon specific request, forward to 

the DFCM and/or A/E. 
 

1.2.9 Receive from the Subcontractors and review all shop drawings, product data, samples and other 
submittals and review such for conformance with the Contract Documents and transmit such to 
the A/E for approval.  Establish and implement procedures for expediting the processing and 
approval of shop drawings, product data, samples and other submittals. 

 
1.2.10 Record the progress of the Project.  Submit written progress reports to the DFCM including 

information on each Subcontractor and each Subcontractor's Work.  Also show percentages of 
completion and the number and amounts of change orders.  Keep a daily log containing a record 
of weather, Subcontractors' Work on the site, number of workers, work accomplished, all 
necessary data for verification of Subcontractor performance, including, but not limited to unit 
quantities, performed subject to Unit Prices, problems encountered, and other similar relevant 
data as the DFCM may require.  Make the log available to the DFCM and the A/E promptly upon 
request. 
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Maintain at the Project site, on a current basis:  a record copy of all contracts, drawings, 
specifications, addenda, change orders and other Modifications, in good order and marked to 
record all changes made during construction; all shop drawings, product data; samples; 
submittals; purchases; materials; equipment; applicable hand books; maintenance and operating 
manuals and instructions; other related documents and revisions which arise out of the contracts 
or work.  Make all records promptly available to the DFCM upon request.  At the completion of 
Project, promptly deliver all such records to the DFCM. 

 
1.2.11 Arrange for delivery and storage, protection and security for DFCM purchased materials, systems 

and equipment which are a part of the Project, until such items are incorporated into the Project. 
 

1.2.12 With the A/E and the DFCM's maintenance personnel, observe the Subcontractors' checkout of 
utilities, operations systems and equipment for readiness and assist in their initial start-up and 
testing. 

 
1.2.13 Determine when the Project, or a portion thereof, is ready for a Substantial Completion inspection 

and shall accomplish the completion of punch list items as provided for in the General 
Conditions. 

 
1.2.14 The extent of the duties, responsibilities and limitations of authority of the CM/GC as a 

representative of the DFCM during construction shall not be modified or extended without the 
written consent of the DFCM. 

 
1.3 ADDITIONAL  SERVICES 
 
The following Additional Services shall be performed by the CM/GC upon authorization in advance and in 
writing from the DFCM and shall be paid for as provided in this Agreement: 
 

1.3.1 Services related to DFCM-provided furnishings and equipment not specified in the Contract 
Documents. 

 
1.3.2 Consultation on replacement of Work damaged by fire or other cause during construction, and 

furnishing services in conjunction with the replacement of such Work. 
 

1.3.3 Recruiting or training maintenance personnel. 
 

1.3.4 Inspections of, and services related to, the Project after the end of the warranty phase. 
 
1.4 TIME AND DELAY REMEDY 
 
Time is of the essence for any and all the performance required by this Agreement.  The CM/GC shall perform 
basic and additional services as expeditiously as is consistent with reasonable skill and care and the orderly 
progress of the Project.  “Reasonable skill” shall be the skill that would be customarily expected from a CM/GC 
for the subject project, given its complexity and scope and is considered to be no less than above-average 
performance for CM/GC services.  At the time a bid date is set for a particular subcontract, DFCM and CM/GC 
will jointly establish a completion date (or dates) for the Work of that subcontract which shall apply to the 
CM/GC and all of the Subcontractors for that particular subcontract.  The completion date shall be established by 
an amendment to this Agreement executed by the DFCM and the CM/GC. 
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The CM/GC agrees to pay liquidated damages in the amount of $               per day for each day after expiration of 
the Contract Time until the CM/GC achieves Substantial Completion in accordance with the Contract Documents, 
if CM/GC's delay makes the damages applicable.  The provision for liquidated damages is: (a) to compensate the 
DFCM for delay only; (b) is provided for herein because actual damages can not be readily ascertained at the time 
of execution of this Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM from maintaining Claims 
for other non-delay damages, such as costs to complete or remedy defective Work. 
 
No PRE, Claim or action shall be maintained by the CM/GC, Subcontractors or suppliers at any tier, against the 
DFCM for damages or other claims due to losses attributable to hindrances or delays from any cause whatsoever, 
including acts and omissions of the DFCM or its officers, employees or agents, except as expressly provided in the 
General Conditions.  The CM/GC may receive a written extension of time, signed by the DFCM, in which to 
complete the Work under this Agreement in accordance with the General Conditions. 
 
 

ARTICLE  2. 
THE  DFCM'S  RESPONSIBILITIES 

 
2.1 The DFCM shall provide information regarding the DFCM’s requirements of the Project. 
 
2.2 The DFCM shall provide a budget for the Project after consultation with the CM/GC and the A/E, which 

shall include contingencies for bidding, changes during construction and other costs which are the 
responsibility of the DFCM. 

 
2.3 The DFCM shall designate a representative authorized to act in the DFCM's behalf with respect to the 

Project.  The DFCM, or such authorized representative, shall examine documents submitted by the 
CM/GC and shall render decisions pertaining thereto in a timely manner in order to avoid unreasonable 
delay in the progress of the CM/GC's services. 

 
2.4 The DFCM may furnish structural, mechanical, chemical and other laboratory tests, inspections and 

reports if required by site conditions. 
 
2.5 The DFCM shall furnish such legal, accounting and insurance counseling services as the DFCM deems 

appropriate, including such auditing services as the DFCM may require to verify the Project applications 
for payments or to ascertain how or for what purposes the Subcontractors have used the monies paid by or 
on behalf of the DFCM. 

 
2.6 The DFCM shall furnish to the CM/GC a compact disc containing the Construction Documents and 

sufficient hard copies to meet the needs of the Project for bidding and construction management. 
 
2.7 The DFCM reserves the right to perform Work related to the Project with the DFCM's own forces, and to 

award contracts to other entities in connection with the Project which are not part of the CM/GC's 
responsibilities under this Agreement.  The CM/GC shall coordinate the CMGC's Work with work of the 
DFCM's separate contractors as required by the Contract Documents.  The CM/GC shall promptly notify 
the DFCM if any such independent action will in any way compromise the CM/GC's ability to meet the 
CM/GC's responsibilities under this Agreement.   



 

DFCM FORM 4b  101405 38

Construction Manager/General Contractor Agreement 
Page No. 8 
 

ARTICLE  3. 
CONSTRUCTION  COST 

 
3.1 Construction Cost shall be the total of the final contract sums of all of the separate subcontracts, actual 

reimbursable costs relating to the construction phase as defined in Article 5 of this Agreement, and the 
CM/GC's fees. 

 
3.2 Construction Cost does not include the compensation of the A/E and its consultants, or the cost of 

inspections or testing provided for by the DFCM. 
 
3.3 Evaluations of the DFCM's Project budget and cost estimates prepared by the CM/GC represent the 

CM/GC's best judgment as a professional familiar with the construction industry.  It is recognized, 
however, that neither the CM/GC nor the DFCM has control over the cost of labor, materials or 
equipment, Subcontractors' methods of determining bid prices or other competitive bidding or negotiating 
conditions.  Accordingly, the CM/GC cannot and does not warrant or represent that bids or negotiated 
prices will not vary from the Project budget proposed, established or approved by the DFCM, or from any 
cost estimate or evaluation prepared by the CM/GC.  However, this does not excuse the CM/GC from the 
standard of care as a professional provided for in this Agreement and if it is determined that the CM/GC 
breached this standard of care in providing budget and cost estimates, DFCM reserves the right to seek all 
available appropriate remedies from the CM/GC. 

 
3.4 The CM/GC shall include contingencies during design for design, bidding and price escalation, and shall 

consult with the A/E to determine what materials, equipment, component systems and types of 
construction are to be included in the Contract Documents, to suggest reasonable adjustments in the scope 
of the Project, and to suggest alternate bids in the Construction Documents as needed to adjust the 
Construction Cost to the fixed limit.  The Contractor shall continue to reduce this contingency throughout 
the design process. 

 
3.5 When requested by the DFCM, the CM/GC shall establish a Guaranteed Maximum Price (GMP).  At the 

point the GMP is established, the Contractor will be allowed to carry a contingency commensurate with 
its risk.  If the CM/GC is not required to establish a GMP until the completion of Contract Documents and 
the bidding process, then a maximum contingency of 3% of the Fixed Limit of Construction Costs 
(FLCC) amount will be allowed as a construction contingency amount.  Any use of the contingency funds 
within the GMP shall be recommended by the Contractor and approved by both the DFCM and the 
Contractor, however DFCM approval of contingency fund use shall not be unreasonably withheld.  This 
contingency fund can only be used for following types of work and for only direct cost of construction:  
• cost escalation in order to establish the GMP 
• construction errors by the CM 
• replacement of defective work self-performed by the CM 
• items included in the Contract Documents, but missed by the CM in establishing the GMP 

 
This contingency cannot cover items such as: 
• errors by subcontractors at any tier 
• coordination issues between subcontractors at any tier 
• replacement of defective work installed by subcontractors at any tier 
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If the entire 3% contingency fund is used during construction, any additional funds must be provided at 100% by 
the CM/GC. 
 
At the completion of this Agreement, any dollars remaining in the contingency shall be divided with 70% 
returning to the State and 30% going to the CM/GC. 
 
Design errors and omissions, unforeseen site conditions, and scope changes do not apply to this contingency fund 
and will be funded from other sources. 
 
The FLCC may only be increased by a Modification approved in advance and in writing by the DFCM as 
provided in the General Conditions.  Prior to establishing the GMP, if the FLCC is exceeded by the sum of the 
lowest figures from bona fide bids or negotiated proposals plus the CM/GC's estimate of other elements of 
Construction Cost for the Project, the DFCM shall in the DFCM’s sole discretion (1) give written approval of an 
increase in such limit; (2) authorize rebidding or renegotiation of the Project or portions of the Project within a 
reasonable time; (3) cooperate in revising the scope or quality of the Work as required to reduce the Construction 
Cost; and/or (4) terminate the Project.  The CM/GC, without additional compensation, shall cooperate with the 
A/E as necessary to bring the Construction Cost within the fixed limit. 
 
 

ARTICLE  4. 
PAYMENTS TO THE CM/GC 

 
4.1 PAYMENTS FOR BASIC SERVICES.   
 

4.1.1 Subject to the applicable provisions of the General Conditions, payments for Basic Services, upon 
proper invoicing, justification and documentation, shall be made monthly and shall be in proportion 
to services performed within each phase of services on the basis set forth in Article 5 of this 
Agreement.  

 
4.1.2 Retainage in the amount of 5% of the amount due to Subcontractors shall be withheld from each 

payment until completion of the Work as provided in paragraph 4.3 of this Agreement and under 
Utah law. 

 
4.2 PAYMENTS FOR ADDITIONAL SERVICES AND REIMBURSABLE COSTS 
 
Payments on account of the CM/GC's additional services, as defined in Paragraph 1.3, and for Reimbursable costs, 
as defined in Article 5, shall be made monthly upon proper invoicing, justification and documentation. 
 
4.3 GENERAL PAYMENT, RETAINAGE AND ACCOUNTING PROVISIONS 
 
All applicable provisions of the General Conditions regarding payment, withholding of payment, certification of 
payment and other payment requirements and rights of the DFCM and CM/GC shall apply.  The CM/GC shall 
provide DFCM within thirty (30) days of request by DFCM, a schedule of accounts and budgets for Work which 
will be a basis for applications for payment.  The DFCM agrees to pay the CM/GC for the construction Work 
from time to time as the Work progresses, but not more than once each month after the date of Notice to Proceed, 
and only upon Certificate of the A/E as approved by the DFCM which approval may not  
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unreasonably be withheld, for Work performed during the preceding calendar month, ninety-five percent (95%) of 
the value of labor performed and ninety-five percent (95%) of the value of materials furnished in place or on the 
site.  The CM/GC agrees to furnish the DFCM invoices for materials purchased and on site but  
not installed, for which CM/GC requests payment and agrees to safeguard and protect such equipment or 
materials and is responsible for the safekeeping thereof and if such be stolen, lost or destroyed, to replace same. 
 
Such evidence of labor performed and materials furnished as the DFCM may responsibly require shall be supplied 
by the CM/GC at the time of request for Certificate of Payment on account.  Materials for which payment has 
been made cannot be removed from the job site without DFCM’s written approval.  The retainage, including any 
additional retainage imposed and the release of any retainage, shall be in accordance with UCA 13-8-5 as 
amended.  CM/GC shall also comply with the requirements of UCA 13-8-5 as amended, including restrictions of 
retainage regarding Subcontractors and the distribution of interest earned on the retention proceeds.  The DFCM 
shall not be responsible for enforcing the CM/GC’s obligations under State law in fulfilling the retention law 
requirements with Subcontractors at any tier. 
 
Notwithstanding the above, retention requirements shall not apply to Preconstruction Services, Design or 
Construction Management fees, or “general conditions” costs.  Retention funds shall be held by DFCM, in an 
interest bearing account with said interest to accrue to the account of the CM/GC.  Said interest shall be 
distributed by DFCM to CM/GC upon release of retention funds. 
 
 

ARTICLE  5. 
BASIS  OF  COMPENSATION 

 
(USE ONLY ON AGREEMENTS FOR PRE-CONSTRUCTION SERVICES ONLY)  This Agreement shall 
initially include only the scope of work and compensation for the pre-construction phase for an initial contract 
agreement of ____________________DOLLARS ($___________).  Compensation and scope of work may be 
authorized as provided for in this Agreement within the timeframe set forth in this request for proposals.  
Concurrent with the authorization to proceed with the Construction Phase, CM/GC shall provide 100% Payment 
and Performance Bonds for the amount of the Fixed Limit of Construction Costs and meeting the requirements 
contained in the Contract Documents.  CM/GC shall have no authority to proceed to the Construction Phase 
without written authorization from the DFCM. 
 
 
The Fixed Limit of Construction Costs (FLCC) for this Agreement is $______________, including the CM/GC’s 
fees.  The parties shall work together to adjust the scope of work to stay within the FLCC.  The FLCC may only 
be increased by change order properly executed by the parties, and issued only when the GMP is exceeded and the 
change order meets the requirements of this Agreement and/or the DFCM General Conditions. The DFCM shall 
compensate the CM/GC for the scope of services provided, in accordance with Article 4 of this Agreement, 
payments to the CM/GC, and the other terms and conditions of this Agreement as follows: 
 
5.1 PRE-CONSTRUCTION PHASE COMPENSATION.  For work performed as described in section 1.1, 

the Construction Management firm will be compensated $________________.  This shall include the cost 
of all labor, salaries along with consumable materials required to perform the services.  It shall include 
insurance, benefits, employment taxes, overhead and profit.   
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5.2 CONSTRUCTION PHASE COMPENSATION.  The Construction Phase will be based on the final 

agreed upon to scope of Work as shown on the approved drawings and specifications.  After the final 
drawings and specification are approved, DFCM shall modify this Agreement to reflect a Guaranteed 
Maximum Price based on the CM/GC’s final cost estimate.  Agreement to a Guaranteed Maximum Price 
shall be evidenced by a Modification to this Agreement.  Notwithstanding the provisions of  
Article 3, once the Agreement has been modified to incorporate a Guaranteed Maximum Price, the 
CM/GC guarantees that the construction cost for the agreed to scope of work will not exceed the 
Guaranteed Maximum Price.  The Guaranteed Maximum Price may only be increased by a duly executed 
Modification, fully executed by the DFCM, to this Agreement resulting from a change in the scope of 
work. 

 
The CM/GC’s fee for Work performed during the entire construction phase duration including punch list 
completion will be $__________.  This includes the cost as outlined in the _________________________ 
Management Plan dated _______________, which is hereby made part of this Agreement by reference.  This 
includes employment taxes, insurance, workers compensation, and benefits for the salaries covered by this 
subparagraph. 

The monthly construction supervision cost, per the proposal, is $_________ per month for the duration of the 
construction work on the project.   
 
For additional Work performed by Subcontractors, the Construction Management firm will be compensated 5% of 
the subcontract or material price in lieu of the markups otherwise provided for in the General Conditions.  This 
compensation is for coordination and supervision of the subcontract work.  

 
If the DFCM authorizes the CM/GC to self-perform portions of the Work, said Work shall be compensated as a 
Cost of the Work and reimbursed at actual cost incurred (direct personnel expense, including labor burden, 
materials, equipment, etc.) plus a _____% self-performed work fee.  Self performed work eligible for said fee 
shall only include labor, materials, and equipment provided directly by the CM/GC  and not by related 
subcontractors nor items furnished by the CM/GC as a general conditions item for the benefit of more than one 
trade/subcontractor, even if the provision of such benefits the CM/GC’s self-performed cause.   
 
The CM/GC shall be compensated as a Cost of the Work and reimbursed at actual cost incurred up to the 
Guaranteed Maximum Price for items required for the construction of the project that are shared by more than one 
Subcontractor.  Items included are such things as cranes, power, water, heat, temporary toilets, safety precautions 
including site items such as snow removal, fencing, and security. 
 
 

ARTICLE  6. 
OTHER  CONDITIONS  OF  COST 

 
6.1 The term Cost of the Work shall mean costs necessarily incurred in the proper performance of the Work 

and paid by the CM/GC.  Such costs shall be at rates not higher than those submitted with the attached 
schedule, which is hereby made part of this Agreement by reference, and shall include the items set forth 
below in Article 6. 

 
6.2 The following other conditions of cost apply to costs other than the CM/GC’s fee.  Compensation for 

these items is not included in CM/GC’s fee but is part of the Cost of the Work. 
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6.2.1 Salaries and wages for personnel in the direct employ of the CM/GC, other than those included in 
the CM/GC’s fee as provided for in Article 5 of this Agreement, and to the extent required to 
accomplish the Work.  Reimbursement shall be made under a salary or wage schedule agreed 
upon by the DFCM and CM/GC and incorporated into this Agreement and shall include any costs 
for taxes, benefits, and workers compensation insurance. 

 
6.2.2 Cost of all materials, supplies, temporary facilities, services, and equipment to the extent required 

to accomplish the work, including costs of transportation. 
 

6.2.3 Payments made by the CM/GC to Subcontractors for work performed pursuant to subcontracts 
under this Agreement. 

 
6.2.4 Rental charges of all necessary machinery and equipment exclusive of hand tools, used at the site 

of the work, whether rented from the CM/GC or others, including installation, minor repairs and 
replacements, dismantling, removal, transportation and delivery costs thereof, shall be at rental 
charges consistent with prevailing (current edition) “Rental Rate Blue Book for Construction 
Equipment”, Vol. I and Vol. II, published by Dataquest.   

 
6.2.5 Sales, use or similar taxes related to the work and for which the CM/GC is liable and imposed by 

any governmental authority. 
 

6.2.6 Other than for those matters caused by the fault or negligence of the CM/GC, royalties, damages 
for infringement of patents and costs of defending suits related thereto.  

 
 6.2.7 Cost of removal of all debris. 
 

6.2.8 Costs incurred due to an emergency affecting the safety of persons and property. 
 

6.2.9 Other costs incurred in the performance of the Work if and to the extent approved in advance and 
in writing by the DFCM. 

 
6.2.10 Cost of premiums for insurance which the CM/GC is required by the Contract Documents to 

purchase and maintain based on the amount of the FLCC. 
 
 6.2.11 Cost of payment and performance bonds based on the amount of the FLCC. 
 
6.3 The following other conditions of cost apply to the CM/GC’s fee.  Compensation for these items is 

included in the CM/GC’s fee and not subject to any additional payment by DFCM. 
 

6.3.1 Losses and expenses, sustained by the CM/GC in connection with the Work, to the extent they 
have resulted from the act, fault or negligence of the CM/GC, any Subcontractor or supplier at 
any tier or anyone for whom the CM/GC may be liable, including but not limited to any loss or 
expense related to securing the property as required by this Agreement or to prevent injury to 
persons. 

 
 
 
 
 



 

DFCM FORM 4b  101405 43

Construction Manager/General Contractor Agreement 
Page No. 13 
 
 

6.3.3 Legal and consultant expenses reasonably and properly resulting from prosecution of the Project 
for the DFCM to the extent they have resulted from the act, fault or negligence of the CM/GC, any 
Subcontractor or supplier at any tier or anyone for whom the CM/GC may be liable, including but 
not limited to any such expense relating to securing the property as required by this Agreement or 
to prevent injury to persons. 

 
6.3.4 Notwithstanding any other provision of this Agreement, CM/GC shall reimburse DFCM for the 

portion of any expenses paid by DFCM to CM/GC which is attributable to the CM/GC's breach of 
its duties under this Agreement, including the breach of any duty by any Subcontractor or 
supplier at any tier or anyone for whom the CM/GC may be liable. 

 
 

ARTICLE  7. 
COSTS NOT TO BE REIMBURSED 

 
7.1 The following items shall not be included in the Cost of the Work except to the extent they are included in 

the CM/GC’s fee. 
 

7.1.1 Expenses of the CM/GC's principal and branch offices. 
 

7.1.2 Any part of the CM/GC's capital expenses, including interest on the CM/GC's capital employed 
for the work. 

 
7.1.3 Overhead or general expenses of any kind, except as may be expressly included in Article 6 of 

this Agreement. 
 

7.1.4 Costs due to the act, fault or negligence of the CM/GC and Subcontractors or suppliers at any tier, 
anyone directly or indirectly employed by any of them, or for whose acts any of them may be liable, 
including but not limited to the correction of defective or nonconforming Work, disposal of materials 
and equipment wrongly supplied, or making good any damage to property. 

 
7.1.5 The cost of any item not specifically and expressly included in the items described in Article 6 of this 

Agreement. 
 
 

ARTICLE  8. 
TERMINATION,  SUSPENSION  OR  ABANDONMENT 

 
This Agreement may be terminated, suspended or abandoned in accordance with the General Conditions. 
 
 

ARTICLE  9. 
DISPUTE RESOLUTION 

 
Any dispute, PRE or Claim between the parties shall be subject to the provisions of Article 7 of the General 
Conditions.  DFCM reserves all rights to pursue its rights and remedies as provided in the General Conditions. 
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ARTICLE  10. 
SUCCESSORS  AND  ASSIGNS 

 
The DFCM and CM/GC, respectively bind themselves, their partners, successors, assigns and legal representatives 
to the other party to this Agreement, and to partners, successors, assigns and legal  
representatives of such other party with respect to all covenants, provisions, rights and responsibilities of this 
Agreement.  The CM/GC shall not assign this Agreement without the prior written consent of the DFCM, nor 
shall the CM/GC assign any moneys due or to become due as well as any rights under this Agreement, without 
prior written consent of the DFCM. 
 

ARTICLE  11. 
EXTENT  OF  AGREEMENT 

 
This Agreement includes this Agreement, the Request for Proposals for this Project, said General Conditions, 
Supplemental General Conditions, final drawings as approved by DFCM for this Project, the CMGC’s Proposal 
for this project, the CM/GC’s bonds submitted to DFCM, and the attached schedules; all of which are hereby 
incorporated by reference as a part of this Agreement.  This Agreement represents the entire and integrated 
Agreement between the DFCM and the CM/GC and supersedes all prior negotiations, representations or 
agreements, either written or oral.  This Agreement may be amended only by written instrument signed by both 
the DFCM and the CM/GC. 
 
The following documents shall be read together with the provisions of this Agreement, and in case of 
irreconcilable conflict between any provisions of the various documents, the first mentioned document in the 
following list shall control: this Agreement, the final drawings and specifications (as approved by the DFCM), the 
CMGC’s Proposal for this Project as may be modified as required by attachment to this Agreement, the DFCM’s 
Request for Proposal for this Project, the Supplemental General Conditions, General Conditions, the CM/GC’s 
bonds submitted to DFCM, and the schedules attached to this Agreement. 
 
The CM/GC shall be deemed the "Contractor" as referred to in said General Conditions.  The DFCM and CM/GC 
("Contractor" as referred to in said General Conditions) shall be bound by all the requirements and provisions of 
said General Conditions.   
 
It is intended that this CM/GC’s Agreement not reiterate all the applicable provisions of said General Conditions 
and the fact that some provisions are reiterated herein does not lesson the importance of the provisions that are not 
so reiterated. 
 

ARTICLE  12. 
AUTHORITY TO EXECUTE AND PERFORM AGREEMENT 

 
CM/GC and DFCM each represent that the execution of this Agreement and the performance thereunder is within 
their respective duly authorized powers.  Each signatory below represents that he/she is duly authorized by their 
respective entity to execute this Agreement on behalf of their respective entity. 
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ARTICLE  13. 
ATTORNEY FEES AND COSTS 

 
Except as otherwise provided in the dispute resolution provisions of the General Conditions, the prevailing party 
shall be entitled to reasonable attorney fees and costs incurred in any action in any court of competent jurisdiction 
and/or appellate body to enforce this Agreement or recover damages or any other action as a result of a breach 
thereof. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and year first above written. 
 
       CM/GC:                      
 
              
       Signature                                   Date 
 
       Title:         
State of       _____________) 
         )                                                   
County of    _____________)    Please type/print name clearly 
 
On this ____ day of ____________, 20____, personally appeared before me, ________________________, 
whose identity is personally known to me (or proved to me on the basis of satisfactory evidence) and who by me duly 
sworn (or affirmed), did say that he (she) is the _____________________ (title or office) of the firm and that said 
document was signed by him (her) in behalf of said firm. 
 
       _____________________________________ 
       Notary Public 
(SEAL) 
       My Commission Expires _________________ 
 
 
 
 
APPROVED AS TO FORM:    DIVISION OF FACILITIES  
ATTORNEY GENERAL     CONSTRUCTION AND MANAGEMENT 
October 14, 2005 
By  Alan S. Bachman            
      Asst Attorney General     _________________                                     Date 

Capital Development 
 
 
 
Approved for Expenditure:    Approved as to availability of funds: 
 
_________________________________  ______________________________________ 
Division of Finance                          Date   David D. Williams, Jr.                                 Date 
       DFCM Administrative Services Director 
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PERFORMANCE  BOND 
 (Title 63, Chapter 56, U. C. A. 1953, as Amended) 
 

That                                                                                                                                                           hereinafter referred to as the "Principal" and 
                                                                                                                               , a corporation organized and existing under the laws of the State of  
 , with its principal office in the City of                                      and authorized to transact business in this State and U. S. Department of the Treasury 
Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on  Federal Bonds and as Acceptable Reinsuring Companies); 
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of    
                                                                            DOLLARS ($                                        ) for the payment whereof, the 
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract  with the Obligee, dated the                   day of                                 , 20         , to 
construct                                                                                                                                                                                                                          
in the County of                                  , State of Utah, Project No.                                    , for the approximate sum of                                
                                                                                                                                                           Dollars ($                                             ), which 
Contract is hereby incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the  
Contract Documents including, but not limited to, the Plans, Specifications and conditions   thereof, the one year performance warranty, and the terms of the  
Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.  
 

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors, 
administrators or successors of the Owner. 
 

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties. 
 

PROVIDED,  HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, 
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this             day of                               ,  20           . 
 
WITNESS OR ATTESTATION: PRINCIPAL: 
 
                                                                                                                                                                                                                   
 

By:                                                                                                       
             (Seal) 

Title:                                                                                                    
 
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                                  
 

By:                                                                                                    
       Attorney-in-Fact                                                                   (Seal) 

STATE OF                                       ) 
                                                         )   ss. 
COUNTY OF                                   ) 
 
On this               day of                                      ,  20       , personally appeared before me                                                                                                   , whose 
identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney 
in-fact of the above-named Surety Company and  that  he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah  in 
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this                   day of                                                  , 20             . 
 
My commission expires:                                                         
Resides at:                                                                               ________       

NOTARY PUBLIC 
 
 
 
 
 

Approved As To Form:  May 25, 20050 
By Alan S. Bachman,  Asst Attorney General 

 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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PAYMENT  BOND 
 (Title 63, Chapter 56, U. C. A. l953, as Amended) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That                                                                                                                      hereinafter referred to as the "Principal," and                
                                                 , a corporation organized and existing under the laws of the State  of      authorized to do business in this State 
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as 
Acceptable Reinsuring Companies); with its principal office in the City of   ,  hereinafter referred to as the "Surety," are held and firmly bound unto 
the State of Utah hereinafter referred to as the "Obligee," in the amount of            
Dollars ($                                        ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the                day of                                     , 20         ,  
to construct                
in the County of                                   , State of Utah, Project No.                                    for the approximate sum of             
                                                                                   Dollars ($                 ), which contract is hereby 
incorporated by reference herein. 
 

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal  
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, l953, as amended, and in the prosecution of the 
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.  
 

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms  
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,  
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications  
or drawings and agrees that they shall become part of the Contract Documents. 
 

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and  
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein. 
 

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this               day of                              , 20         . 
 
WITNESS OR ATTESTATION:     PRINCIPAL: 
 
                                                                                                                                                                                                            
 

By:                                                                                                     
                                                                                 (Seal) 

Title:                                                                                                    
 
WITNESS OR ATTESTATION:     SURETY: 
 
                                                                                                                                                                                                             
 

By:                                                                                                       
STATE OF                                      )            Attorney-in-Fact                                                                (Seal) 
                                                        )  ss.  
COUNTY OF                                 ) 
 

On this                day of                                                , 20          ,  personally appeared before me             
                                                                                                                                        , whose identity is personally known to me or proved  to  me on  the basis of 
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly 
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and 
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same. 
 
Subscribed and sworn to before me this               day of                                                             ,  20            . 
 
My commission expires:                                                  
Resides at:                                                                                                                                                                         

   NOTARY PUBLIC 
 
 
 
 
 

Approved As To Form:  May 25, 2005 
By Alan S. Bachman,  Asst Attorney General 

Agency:  ________________________________________________ 
Agent:    ________________________________________________ 
Address: ________________________________________________ 
Phone:    ________________________________________________ 
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CHANGE ORDER #   
_____________________________________________________________________________________________ 
CONTRACTOR:     AGENCY OR INSTITUTION:  
       PROJECT NAME:   
       PROJECT NUMBER:   
       CONTRACT NUMBER:  
ARCHITECT:      DATE:     
 

 
               AMOUNT 

 
                DAYS 

 
CONSTRUCTION 
CHANGE 
DIRECTIVE NO. 

 
PROPOSAL 
REQUEST 
NO.  

 
 INCREASE 

 
 DECREASE 

 
INCREASE 

 
DECREASE 

 
 

     

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

  
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

  
 

 
 

 
 

 
 

 
 

   

                               Amount                Days                 Date 
 
ORIGINAL CONTRACT 

   

 
TOTAL PREVIOUS CHANGE ORDERS  

   
 

 
TOTAL THIS CHANGE ORDER  

   
 

 
ADJUSTED CONTRACT 

   

 
DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this 
Change Order shall constitute the full accord and satisfaction, and complete adjustment to the Contract 
and includes all direct and indirect costs and effects related to, incidental to, and/or reasonably implied 
from such change in the contract terms, sum, scope of the Work and time. 
 
 
Contractor:                                                                                                                    

  Date 
Architect/Engineer:                                                                                                         

  Date 
Agency or Institution:                                                                                                                

  Date 

DFCM:                                                                                                          
  Date 

Funding Verification:                                                                                           
                                                                                                             Date 

 
4110 State Office Building, Salt Lake City, Utah  84114  
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov                    Page _____ of _____page(s) 

Divisionof Facilities Construction and Management 
4110 State Office Building, Salt Lake City UT 84114 
Telephone (801)538-3018 FAX (8901)538-3267 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management 
DFCM 
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CERTIFICATE  OF  SUBSTANTIAL  COMPLETION 
 
 
PROJECT                                                                                                       PROJECT NO: ___________________________ 
 
AGENCY/INSTITUTION ______________________________________________________________________________  
 
AREA ACCEPTED                
 
The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as 
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract 
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified 
area of the Project for the use for which it is intended. 
 
The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full 
possession of the Project or specified area of the Project at                      (time) on                                          (date). 
 
The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including 
utilities and insurance, of the Project subject to the  itemized responsibilities and/or exceptions noted below: 
                
 
                
 
The Owner acknowledges receipt of the following closeout and transition materials: 
� Record Drawings     � O & M Manuals � Warranty Documents � Completion of Training         

Requirements 
 
A list of items to be completed or corrected (Punch List) is attached hereto.  The failure to include an item on it does not alter the 
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized 
changes thereof.  The amount of_____________. (Twice the value of the punch list work) shall be retained to assure the 
completion of the punch list work.                                                     
 
The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within                    _
 calendar days from the above date of issuance of this Certificate.   If the list of items is not completed within the time allotted 
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the 
expense of the retained project funds.  If the retained project funds are insufficient to cover the delay/completion damages, the 
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner. 
 
       by:         
CONTRACTOR (include name of firm)                               (Signature)                                                           DATE 
                                                                                
       by:         
A/E  (include name of firm)                                                  (Signature)                                                           DATE 
                                                                                                                                                                                                                           
       by:         
USING INSTITUTION OR AGENCY                                (Signature)                                                           DATE 
 
       by:         
DFCM  (Owner)                                                                   (Signature)                                                            DATE 
 
4110 State Office Building, Salt Lake City, Utah  84114  cc:     Parties Noted 
telephone 801-538-3018 • facsimile 801-538-3267 • http://dfcm.utah.gov          DFCM, Director 

STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES 
 

Division of Facilities Construction and Management DFCM
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